
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:21 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 920 Date: 16-Sep-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 469

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 7:00 AM. Crews had to work on ( CCO # 98 ) work on the skirt erection ,
work on the skirt ring beam , & work on miscellaneous activities . They started at 7:10 AM.

Obra , Jacob , & Jonathan came on the barge with the top skirt plates , the South West corner & pate at
7:25 AM.

Obra , Carlos , Jacob , Jonathan , Lonny , & Rene had to work on the West skirt ring beam & work on
the South West corner & plate .

Crews had to hook the crane to the South West corner , set the shims on the top of the pedestal , fly ,
adjust , lower , set the corner on the top of the shims , level the base plate , align the top holes , add
shims where is required . set temporary washers , snug the rods , & release the crane . They started at
7:45 AM. Crews were done at 8:20 AM.

After that , Carlos & Rene had to field drill 4 holes on each of the ring beams on the South & East
corners set shims , install , & snug the top bolts .

Jacob & Jonathan had to prepare to remove the welders scaffold on the South side of the West shear
plate .They started at 8:30 AM. Crews were done at 11:00 AM.

Obra & Lonny had to prepare for the South West plate erection . They had to hook the spreader beam
to the crane & the plate . Crews were done at 11:00 AM.

The base plate of the South West corner stick out of the side plate by 25 mm. Kit had to trim the
excess steel in order for the crews to close the gap between the plates . He started at 11:00 AM. He was
done at 11:15 AM.

Jeffery flew the South West plate to the site at 11:20 AM. Following the same procedures as on the
previous erections . Obra , Carlos , Jacob , & Rene had to work on the South West plate . They started at
11:25 AM. Crews were done at 12:00 PM. Carlos left at 12;30 PM.

Lonny & Jonathan had to work on the West ring beam . Crews had to fit the beam in place , set the top
& bottom brackets , shims , drive drift pins to align the holes , install the side shims at the end of the beam
, install the permanent bolts , set the plate washers where is required , & snug few bolts . They started at
11:10 AM.

In the afternoon , Obra , Jacob , & Rene had to work on the East side . Crews had to remove the top
platform , cut the brackets , install lugs for the new access , set the ladder from 3.0 meters to the top of the
diaphragm at 13.0 meters . Set hand rail at the opening at 9 meters .

In addition to that , crews had to set the ladders on the skirt upper 4 corners , set yoyos on all pieces ,
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& prepare for the upper skirt sections to be erected .

Carlos , Juan , & Jose had to work on miscellaneous activities on the top of the footing box . Crews had
to clean the West cell before erecting the West ring beam , drill the North side of the South West corner
before erection the skirt plate , make working platforms on the ladders for the welders to weld the top 0.5
meter on all the seams , work on the remaining rods on the West side of the footing box , & work on house
keeping . They started at 7:10 AM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM NEIL CALDWELLOperator 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

JNM JEFFREY SCOTTOperator 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

Page 2 of 2ddrRptbyBidItem


